



RURACTIVE

Mid-Validation Technical Report

ANFORA – Digital platform for water footprint analysis

Evenor-Tech S.L.U.

D05 – Lucena, Spain

Submission Deadline Date: 15 September 2026

Actual Submission Date: 7 September 2026



**Co-funded by
the European Union**

Table of Contents

Table of Figures..... i

Glossary i

1. Executive Summary 1

2. Overview of the Milestone & Means of Verification (MoV) 1

3. Mid-Assessment and Validation Report 2

 3.1 Validation Details 2

 3.2 Approach and Methodology 4

 3.3 Monitoring Data, evidence and Results..... 5

 3.5 Qualitative Data and Insights 8

 3.6 Challenges and Mitigation 8

5. Conclusions and Next Steps..... 9

6. Annexes..... 10

Table of Figures

Not applicable.

Glossary

ANFORA: digital water-footprint platform; CCP: Cross-Cutting Priority; KPI: Key Performance Indicator; MoV: Means of Verification; PWA: Progressive Web App; QA: quality assurance; WEI+: Water Exploitation Index Plus.

1. Executive Summary

This report assesses ANFORA's progress during 1 March–31 August 2026 against evidence located in a read-only review. ANFORA is a web-based digital platform that calculates green, blue, grey and total water footprints for products and recipes, including per-serving results. At the review date (4 September), the public site at <https://anfora.evenor-tech.com> and its API were reachable. Code verifies registration/login, password recovery/change, protected personal recipes and weekly menus, water-footprint calculations, and Spanish/English resources. The reviewed catalogue contains 74 products: all 74 have global data, 28 have Andalusia data and 36 include AI-associated values; 23 recipe examples are packaged in the frontend. Twelve bilingual training units dated April 2026 include practical exercises and questionnaire content. Separately, 24 handwritten Lucena interview/questionnaire forms stored in November 2025 provide background evidence only and do not measure 2026 satisfaction. A 5 August coordination meeting is supported by a meeting summary and timestamped transcript, which verify participation by two identified municipal representatives and document discussion of schools, urban gardens, municipal dissemination and separate webinar formats for educators and the general public. The signed November 2025 amendment was not located. Email evidence verifies mass outreach on 24–25 June to well over 16 institutions, with some delivery failures. On 27 August, direct invitations are evidenced for CEP Córdoba and CEIP Barahona de Soto; the claimed total of 10 Lucena schools remains only partially verified. KPI14 is Not measured. KPI16 is Not verified: five raw database records existed by the cut-off, but the schema cannot reliably classify external, internal or test accounts. PostHog was introduced on 31 August; two anonymous calculations that day cannot establish unique users or exclude QA. A corrected webinar communication and dated meeting notes/transcript verify that the educator webinar was delivered on 3 September 2026, after the reporting cut-off, with live demonstration and attendee interaction. Because the session occurred after 31 August and no complete validated attendance register was available, it is reported only as a post-cut-off development and does not alter the mid-validation participation indicators. In-period training participation, satisfaction, employment, energy, behavioural savings and demographic outcomes therefore remain unverified, not measured or not assessable as specified below.

2. Overview of the Milestone & Means of Verification (MoV)

Table 1 compares the available proposal commitments with evidence at the 31 August 2026 cut-off. The ANFORA technical proposal was located; the referenced signed November 2025 amendment was not provided, so Payment 3 wording and any amended MoVs cannot be independently confirmed from the reviewed files.

Milestone	MoV	Description	Status	Links
-----------	-----	-------------	--------	-------

A2.1 Pilot tests completed; KPI14: 80–90% satisfaction	Post-test survey results / test report	Earlier 2025 needs-assessment forms and 2026 questionnaire materials were located, but no completed mid-validation post-test dataset or denominator was available.	Delayed	A3–A4; completed survey export not provided
G2.1 Platform launched and adoption initiated	Live site	The web platform and API were reachable during the 4 September read-only review; functions were also verified in code. Continuity at every point in the period was not independently archived.	Completed	https://anfora.evenor-tech.com
KPI16 / A3.1: 100 registered users within two months	Eligible registered-user export / analytics dashboard	Five raw records were created by 31 August, but internal/test/external eligibility cannot be classified reliably with the current schema.	In Progress	A2, A8; classified user export pending

Table 1. Milestone & Means of Verification Status

3. Mid-Assessment and Validation Report

3.1 Validation Details

- **Validation scope and objectives**
 - The monitoring period covered 1 March–31 August 2026. The review assessed technical availability, functions, adoption evidence, satisfaction evidence, learning materials, engagement records and the datasets needed for the listed RURACTIVE indicators. It separates targets and reported activities from code-, data- or document-backed results.
- **Validation activities undertaken**
 - Verified work comprises the deployed web platform, authentication and protected user functions, green/blue/grey/total footprint calculation, a 74-product catalogue, 23 packaged recipe examples, weekly-menu functionality, and Spanish/English interface resources. Documentary evidence comprises 12 bilingual training units produced in April 2026, 24 earlier Lucena interview/questionnaire forms stored in November 2025, and a meeting summary plus timestamped transcript for the 5 August coordination meeting. The meeting records

verify two identified municipal representatives and discussion of school and urban-garden use cases, municipal dissemination and separate webinar formats for educators and the general public. Sent-email records verify a mass ANFORA outreach campaign on 24–25 June to well over 16 institutions, with some delivery failures, plus direct 27 August invitations to CEP Córdoba and CEIP Barahona de Soto. The broader claim of 10 Lucena schools on 27 August is not fully evidenced. A corrected communication advertised the educator webinar for 3 September, after the reporting cut-off; dated meeting notes/transcript subsequently verify that the session was delivered, including live demonstration and attendee interaction. The post-cut-off session is not counted as an activity completed within the 1 March–31 August reporting period.

- **Deviations from the solution proposal and planned validation approach**
 - The draft report attributes the training shift to the academic calendar, stakeholder availability and the summer period; no independent scheduling record was located. Regardless of cause, no verified attendance, completed post-test dataset or eligible-user export was available by 31 August. The corrective evidence plan is to retain attendance records, export consent-based analytics, classify non-eligible accounts and administer controlled pre/post and satisfaction instruments.
- **Status of the validation process**
 - The public web platform and its technical functions are verified. Bilingual material readiness is verified by documentary evidence. The 5 August municipal coordination meeting is also supported by documentary evidence, including participation by two identified municipal representatives and the agreed coordination approach for schools, urban gardens and two webinar audiences. KPI14 is Not measured and KPI16 is Not verified. The June outreach campaign is verified by sent-email records. Specific 27 August invitations are also evidenced, but the claimed total of 10 Lucena schools remains only partially verified. The educator webinar delivered on 3 September is verified by post-cut-off meeting notes/transcript, but it does not alter the 1 March–31 August indicator values and no complete validated attendance total was available. Later impact indicators remain not measured or not assessable.

3.2 Approach and Methodology

- **Monitoring approach**
 - ANFORA monitoring combines technical verification, read-only database review and controlled documentary evidence. Code can establish that a function exists, but cannot prove that an external participant used it, attended training, was satisfied or changed behaviour. Adoption needs a dated, auditable export with eligibility rules; satisfaction and learning need completed instruments and denominators; water savings need comparable baseline and follow-up observations.
- **Methods and data sources**
 - Reviewed sources were the public site/API, frontend and backend code, a read-only MongoDB query, the original Word/Excel, the technical proposal, 24 scanned 2025 forms, 12 bilingual training PDFs, the Spanish user manual, indicator-method files, webinar/presentation material, the 5 August meeting summary and timestamped transcript, and dated meeting notes/transcript for the educator webinar delivered on 3 September 2026. No signed amendment, complete record for the claimed 10 Lucena schools, complete attendance register, survey-response export, HR evidence, irrigation-energy dataset or longitudinal behavioural dataset was located. Sent-email records verify the June campaign and specific 27 August invitations. The 3 September webinar evidence is treated as post-cut-off documentation and does not alter the reporting-period indicator values. Personal identifiers and raw logs are excluded; only aggregate technical counts are reported.
- **RURACTIVE methodology and CCPs**
 - The assessment follows evidence-based MoVs and RURACTIVE environmental, digital and inclusion priorities. WEI+ and irrigation energy are contextual or farm-scale measures and cannot be attributed to this platform without a defined baseline, data source, comparison period and causal method. Registered accounts and citizen-engagement participants are different units and are not treated as interchangeable.

3.3 Monitoring Data, evidence and Results

Evidence within the period comprises a reachable digital platform, code-backed functionality, catalogue and recipe content, 12 bilingual training units dated April 2026, and documentary evidence of the 5 August coordination meeting. The meeting summary and timestamped transcript verify participation by two identified municipal representatives and discussion of school and urban-garden use cases, municipal dissemination and separate webinar formats for educators and the general public. Background evidence outside the period comprises 24 scanned interview/questionnaire forms stored in November 2025. A read-only database review found five raw user records created by 31 August, but two use internal domains and at least one other appears linked to development/QA; the user schema lacks reliable eligibility fields. Two anonymous calculation records dated 31 August were also found, but they do not identify unique users or rule out QA. PostHog instrumentation was added on 31 August and no auditable period export was available. Sent-email records verify mass outreach on 24–25 June and specific 27 August invitations; the exact 10-school Lucena claim is not fully verified. The educator webinar was delivered on 3 September 2026, as verified by dated meeting notes/transcript documenting the live presentation and attendee interaction. Because it occurred after the 31 August cut-off, it is recorded only as a post-cut-off development; a complete validated attendance total was not available.

Data collection

- Period: technical, data and documentary evidence relevant to 1 March–31 August 2026; earlier and post-cut-off material is labelled separately.
- Sources: public platform/API, application code, read-only database aggregates, technical proposal, controlled interview-form folder, bilingual training units, user manual and indicator-method files.
- Verified observations: 74 catalogue products (74 global, 28 Andalusia, 36 with AI-associated values), 23 frontend recipe examples, 12 bilingual training units, five unclassified raw user records by cut-off, two anonymous 31 August calculations, and 24 earlier 2025 interview/questionnaire files. None of the last four counts demonstrates KPI14 or KPI16 achievement.
- Collection mode: code review, live read-only endpoint check, read-only database aggregation and document inspection. No reportable PostHog export, attendance dataset or survey-response dataset was available.
- Evidence location: Annex A and the accompanying data-collection workbook; personal-data source files remain in the controlled project folder.
- Safeguards: no names, email addresses, signatures, account identifiers, password hashes, tokens, addresses or raw logs are reproduced. Eligibility cannot be inferred from unverified account records.

Indicator Results

Technical readiness and material preparation are evidenced, but the reviewed sources do not demonstrate the Payment 3 satisfaction or eligible registered-user targets. Missing evidence is not converted to zero.

Indicator	Baseline	Target	Achieved to Date	% reached	Evidence /Annex	Comments
KPI14 – user satisfaction	Not established	80–90%	Not measured	N/A	A3–A4, A8	No validated 2026 post-test satisfaction dataset or denominator.
KPI16 – registered users	0 at deployment start	100 within 2 months	Not verified	N/A	A2, A8	Five raw records by cut-off; eligible external users cannot be classified.
NBS4.20 – WEI+	No project baseline	10–15% improvement	Not measured	N/A	A8	No attributable project-period WEI+ baseline/follow-up dataset.
NBS15.1 – environmental education participation	0 at project start	50 trained users	Not verified	N/A	A4, A8	3 Sep webinar delivery is verified post-cut-off; no in-period attendance register or complete validated attendance total.
NBS24.18 – green jobs	0 at project start (documented baseline)	≥1 FTE	Not verified	N/A	A8	No HR, payroll or FTE evidence; absence is not reported as zero.
RRTG.SC-01b – citizen engagement participants	No participant baseline established	Min. 100 registered users (current mapping)	Not verified	N/A	A5–A6, A8	No participant register; registered users and engagement participants are different units.
INNOV_002 – irrigation energy	No baseline	5–10% reduction	Not measured	N/A	A8	No farm/crop irrigation-energy baseline and follow-up.
INNOV_003 – user	0 at launch	Continuous; KPI16/KPI15	Not verified	N/A	A2, A8	PostHog added 31 August; no auditable

Indicator	Baseline	Target	Achieved to Date	% reached	Evidence /Annex	Comments
interaction data						period export; anonymous records cannot exclude QA.
INNOV_004 – water saved through behaviour change	No valid longitudinal baseline	10–15%	Not measured	N/A	A8	No comparable baseline/follow-up; 2,500 L/serving is only a fixed interface heuristic.
INNOV_005 – low engagement alert	No validated alert baseline	Alert if <80% or <4/5	Not assessable	N/A	A8	No validated satisfaction/engagement dataset or verified alert result.
INNOV_006 – demographic imbalance	No demographic baseline	6 groups; alert if <10%	Not assessable	N/A	A8	No verified consent-based demographic dataset.

Interpretation of Results

The evidence verifies a functioning web-based solution and substantial preparation for structured validation. It does not verify eligible external adoption, training attendance or satisfaction. Five raw account records cannot be reported as five valid external users because internal/test status is not modelled, and the two anonymous calculations cannot establish users or sessions. Likewise, a poster or invitation is not attendance, and the 24 earlier forms are not a 2026 post-test satisfaction dataset. No defensible causal estimate can be made for water savings, WEI+ change, irrigation-energy reduction or green employment.

Data Limitation

- KPI14 remains Not measured and KPI16 remains Not verified. NBS15.1 and RRTG.SC-01b remain Not verified because attendance/engagement units and eligible participants cannot be established. NBS24.18 is Not verified without HR/payroll/FTE records. NBS4.20, INNOV_002 and INNOV_004 are Not measured without their required baselines and follow-up. INNOV_005 and INNOV_006 are Not assessable without validated satisfaction/engagement and consent-based demographic data. The fixed 2,500 L/serving interface comparison is a heuristic, not behavioural-change evidence. Any target or definition change requires written confirmation from the competent RURACTIVE contact.

3.5 Qualitative Data and Insights

The 24 earlier Lucena forms contain handwritten needs and preference responses, but no anonymised coding table, sampling note or aggregate analysis was provided. It is therefore not defensible to claim that a particular theme was consistent across respondents or to convert these forms into a 2026 satisfaction result. The bilingual units demonstrate an intended practical learning sequence covering introduction, registration, calculation, products, recipes, menus, exercises and questionnaire content; they do not prove in-period delivery or learning. The 5 August meeting is supported by a dated summary and timestamped transcript. These records document municipal coordination, school and urban-garden use cases, a municipal dissemination role and separate webinar formats for educators and the general public; they do not prove later adoption. The June mass outreach and specific 27 August invitations are supported by sent-email evidence, but the exact 10-school Lucena total remains unconfirmed. For the post-cut-off period, dated meeting notes/transcript verify that the educator webinar took place on 3 September, with a live demonstration and attendee questions/interactions. This establishes delivery of the session but not a complete attendance denominator, satisfaction result or learning outcome, and it is not counted as an in-period result. Future qualitative reporting should use an anonymised codebook, dated source register, denominator and clear separation of needs assessment, usability, learning and satisfaction.

3.6 Challenges and Mitigation

Four challenge areas limit the strength of the available evidence. The proposed controls below should be evidenced in the next reporting cycle before results are claimed.

Category	YES/NO	Description
Technical Challenges	YES	PostHog was introduced on 31 August, so no auditable period analytics export or classified user dataset was available; PWA assets exist, but service-worker registration and full offline behaviour were not conclusively verified. Mitigation: export consent-based analytics, govern account eligibility and QA/test exclusions, test service-worker registration, and retain the results.

Operational/Logistical Challenges	YES	No in-period attendance register or survey-response export was available; the 3 September webinar is verified only post-cut-off, and the full 27 August Lucena-school recipient set remains incomplete, preventing in-period participation and satisfaction verification. Mitigation: retain dated agendas/minutes, recipient and delivery logs, unique attendance registers, instrument versions and response exports with denominators.
Coordination/Collaboration Challenges	YES	The 5 August meeting and June mass outreach are source-backed, and specific 27 August invitations are documented, but the reported total of 10 Lucena schools is not fully verified, limiting the outreach claim. Mitigation: retain the meeting and outreach records and recover complete recipient-level evidence for the remaining 27 August claim and later participation.
Others	YES	WEI+, irrigation energy, green employment and behavioural savings require separate attributable baselines and cannot be inferred from platform availability; without them, those indicators cannot be measured or verified. Mitigation: keep their indicator results Not measured/Not verified until evidence exists and obtain written approval before changing definitions or targets.

Table 2. Challenges and Mitigation Strategies

5. Conclusions and Next Steps

ANFORA is verified as a publicly reachable, web-based water-footprint platform with authentication, product exploration, recipe calculation, personal recipes, weekly menus and Spanish/English resources. Code and data support the green, blue, grey, total and per-serving calculations and the stated catalogue/content counts. Documentary evidence supports the existence of 12 bilingual training units, 24 earlier interview/questionnaire forms and the 5 August coordination meeting, including participation by two identified municipal representatives and planning for schools, urban gardens and two webinar audiences. The signed amendment was not provided. Email evidence verifies the June mass campaign and specific 27 August invitations,

while the exact 10-school Lucena claim remains partially verified. A corrected communication and dated meeting notes/transcript verify that the educator webinar was delivered on 3 September 2026, with live demonstration and attendee interaction. Because this occurred after the 31 August reporting cut-off, it is documented as a post-cut-off development only; no complete validated attendance register or satisfaction dataset was available. The reviewed evidence still does not demonstrate that users were satisfied, that 100 eligible external users registered, or that all reported local-school outreach counts were achieved. Accordingly, KPI14 is Not measured and KPI16 is Not verified. The indicator workbook reports NBS15.1, NBS24.18, RRTG.SC-01b and INNOV_003 as Not verified; NBS4.20, INNOV_002 and INNOV_004 as Not measured; and INNOV_005/006 as Not assessable. Next steps are to obtain the contractual amendment and complete local-school recipient record, establish account eligibility, export consent-based analytics, retain complete unique-attendance records and administer validated pre/post and satisfaction questionnaires. Farm/HR/contextual indicators require their own dated baselines and follow-up sources. No missing result is reported as zero, and post-cut-off activity is clearly separated.

6. Annexes

Annex A is embedded below. The revised indicator workbook accompanies this report as a separate Excel file. Source records containing personal data remain in controlled storage and are represented here only by aggregate descriptions.

Annex A. Evidence Register

A1 — Evidence: Annex A1 – ANFORA Technical Proposal. Signed November 2025 amendment not located. Period / status: Proposal located; amendment not provided Use in validation: Proposal supports planned KPIs/activities. Payment 3 amendment wording and signature are not independently verified.

A2 — Evidence: Public platform and API: <https://anfora.evenor-tech.com> / <https://api.anfora.evenor-tech.com> Period / status: Located; verified by code/data and live read-only check on 4 September Use in validation: Technical availability and implemented functions; not evidence of adoption outcomes.

A3 — Evidence: 24 scanned Lucena interview/questionnaire forms. Retained in controlled project storage. Period / status: Background; stored 21 November 2025; contains personal data Use in validation: Documents earlier needs-assessment responses. Contradicts '25–30': only 24 files were located. Not KPI14 evidence.

A4 — Evidence: 12 bilingual units, the Spanish user manual and Unit 06 questionnaire content. Retained in controlled project storage. Period / status: Located; April 2026 materials; attendance not provided Use in validation: Verifies bilingual material/questionnaire readiness only. Some material claims require technical/funder review.

A5 — Evidence: Annex A5 – Lucena Coordination Meeting. Period / status: Located; dated 5 August 2026; source records contain participant names and meeting transcript details Use in validation: Verifies the 5 August coordination meeting, participation by two identified municipal representatives, discussion of school and urban-garden use cases, municipal dissemination and separate webinar formats for educators and the general public. Does not prove subsequent outreach, attendance or adoption.

A6 — Evidence: Annex A6 – Outreach Evidence. Period / status: Located / partially verified; some delivery failures documented. Exact 10-school Lucena set not fully recovered. Use in validation: Verifies that the initial campaign exceeded 16 institutions and that specific 27 August educational outreach occurred. The previously reported total of 10 Lucena schools remains only partially verified.

A7 — Evidence: Annex A7 – Educator Webinar Evidence. Period / status: Delivered 3 September 2026 (post-cut-off); delivery verified. Complete validated attendance register unavailable. Use in validation: Verifies webinar delivery, live demonstration and attendee interaction. Post-cut-off: not counted as an in-period result. Total attendance, satisfaction and learning outcomes remain unverified.

A8 — Evidence: Indicator-method workbook retained in controlled project storage, plus this revised report and revised data-collection workbook Period / status: Located / updated for mid-validation review Use in validation: Records limitations, unit mismatches and the evidence required for the next measurement cycle.